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ESTIMATE RUN 07/23/2007

ESTIMATE SUMMARY 12:54:45

CONTID: C15917A        ESTIMATE NO: 0003 PROG 2005

PCN: 15917A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 Rifle East PERCENT TIME:

PROJECT NO: HB 0063-021                   

US 6 Rifle East

NAME OF ROAD: 6D

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 07/20/2007 DATE TIME STARTED 01/25/2007

2273 RIVER ROAD DATE LET 01/04/2007 DATE WORK BEGAN 04/24/2007

 DATE AWARDED 01/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/24/2007 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 01/25/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,628,782.43 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,343,762.30 NON-PARTICIPATING 2,201,778.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,236.38

SECURITIES ENCUMBERED 65,156.43

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.82

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/31/2007 ??:??:??

8/31/2007 ??:??:??

80.66%

895,093.09

2,201,778.43

2,201,778.43

2,240,698.48

$

$

$

$

41,900.00

3,691,789.34

3,733,689.34

0.00

3,733,689.34

-65,156.43

65,156.43

3,733,689.34

0.00

AMOUNT DUE 3,733,689.34 2,240,698.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,240,698.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

177.0
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PCN: 15917A-BID   ESTIMATE RUN 07/23/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0003 12:54:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 292.000 0.000

EACH 0.000 0.00

5.85000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF SIDEWALK 263.340 263.340

SY  0.000 0.00

9.35000 263.340 2,462.23

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 926.700 926.700

LF  0.000 0.00

7.60000 926.700 7,042.92

202-00203  
 

0020 *REMOVAL OF CONCRETE CURB RAMP 175.860 175.860

SY  0.000 0.00

53.00000 175.860 9,320.58

202-00206  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 45,506.000 45,208.000

SY  298.000 685.40

2.30000 45,506.000 104,663.80

202-00240  
 

0030 BLADING 30.000 0.000

HOUR 0.000 0.00

85.50000 0.000 0.00

203-01500  
 

0035 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

75.30000 0.000 0.00

203-01594  
 

0040 EROSION LOG 10.000 0.000

LF  0.000 0.00

10.80000 0.000 0.00

208-00005  
 

0045 SILT FENCE 100.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

810.00000 1.000 810.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 1.000 0.250

L S 0.250 757.50

3,030.00000 0.500 1,515.00

208-00200  
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PCN: 15917A-BID   ESTIMATE RUN 07/23/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0003 12:54:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000 0.000

EACH 0.000 0.00

322.00000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000 0.000

EACH 0.000 0.00

468.50000 0.000 0.00

210-00013  
 

0075 ADJUST MANHOLE 12.000 0.000

EACH 0.000 0.00

1,475.00000 0.000 0.00

210-04010  
 

0080 ADJUST VALVE BOX 32.000 9.000

EACH 0.000 0.00

426.50000 9.000 3,838.50

210-04050  
 

0085 AGGREGATE BASE COURSE (SPECIAL) 4,250.000 0.000

TON 0.000 0.00

17.70000 0.000 0.00

304-09014  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.000 25.490

TON 8.680 1,258.60

145.00000 34.170 4,954.65

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) 48,172.000 14,992.350

TON 30,167.200 1,168,979.00

38.75000 45,159.550 1,749,932.56

403-34701  
 

0100 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,032.000 27.220

TON 1,637.520 751,621.68

459.00000 1,664.740 764,115.66

411-03342  
 

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 954.000 773.100

TON 0.000 0.00

420.00000 773.100 324,702.00

411-03352  
 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 14,900.000 5,263.000

GAL 5,087.000 5,087.00

1.00000 10,350.000 10,350.00

411-10255  
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PCN: 15917A-BID   ESTIMATE RUN 07/23/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0003 12:54:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 169.280 169.280

SY  0.000 0.00

80.00000 169.280 13,542.40

608-00000  
 

0120 *CONCRETE CURB RAMP 301.810 302.810

SY  -1.000 -96.75

96.75000 301.810 29,200.12

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,089.700 1,089.700

LF  0.000 0.00

25.15000 1,089.700 27,405.96

609-21020  
 

0130 *DELINEATOR (TYPE I) 298.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00001  
 

0135 *DELINEATOR (TYPE III) 42.000 0.000

EACH 0.000 0.00

19.90000 0.000 0.00

612-00003  
 

0140 *SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.50000 0.000 0.00

614-00011  
 

0145 *STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

5.85000 0.000 0.00

614-00200  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000 0.000

LF  0.000 0.00

45.70000 0.000 0.00

614-01582  
 

0155 *MOBILIZATION 1.000 0.543

L S 0.363 156,816.00

432,000.00000 0.906 391,392.00

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.500 3,500.00

7,000.00000 0.750 5,250.00

626-01000  
 

0165 *EPOXY PAVEMENT MARKING 906.000 0.000

GAL 0.000 0.00

85.00000 0.000 0.00

627-00005  
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PCN: 15917A-BID   ESTIMATE RUN 07/23/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0003 12:54:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT (WATERBORNE) 1,932.700 849.600

GAL 1,083.100 18,954.25

17.50000 1,932.700 33,822.25

627-00011  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

262.500 0.000

SF  0.000 0.00

23.40000 0.000 0.00

627-30405  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

800.000 0.000

SF  0.000 0.00

16.40000 0.000 0.00

627-30410  
 

0185 *FLAGGING 3,500.000 1,386.500

HOUR 1,441.000 47,264.80

32.80000 2,827.500 92,742.00

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 40.000 24.000

DAY 9.000 2,952.00

328.00000 33.000 10,824.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 100.000 37.000

DAY 19.000 9,124.75

480.25000 56.000 26,894.00

630-00012  
 

0200 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.800 248.00

310.00000 1.800 558.00

630-80001  
 

0205 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

404.00000 0.000 0.00

630-80335  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 126.000 59.000

EACH 54.400 4,080.00

75.00000 113.400 8,505.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000

EACH 6.400 524.80

82.00000 14.400 1,180.80

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

25.75000 0.000 0.00

630-80344  
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PCN: 15917A-BID   ESTIMATE RUN 07/23/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0003 12:54:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 180.000 121.000

DAY 56.000 9,240.00

165.00000 177.000 29,205.00

630-80359  
 

0230 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 40.000 1,080.00

27.00000 90.000 2,430.00

630-80360  
 

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 38.000 19.000

EACH 15.200 516.80

34.00000 34.200 1,162.80

630-80363  
 

0240 *TRAFFIC CONE 250.000 125.000

EACH 100.000 820.00

8.20000 225.000 1,845.00

630-80380  
 

0245 F/A MINOR CONTRACT REVISIONS 68,771.250 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 5,000.000 1,621.240

F A 0.000 0.00

1.00000 1,621.240 1,621.24

700-70011  
 

0255 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0260 F/A FUEL COST ADJUSTMENT 30,243.670 12,136.270

F A 18,107.400 18,107.40

1.00000 30,243.670 30,243.67

700-70016  
 

0265 F/A ROADWAY SMOOTHNESS INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0270 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0275 F/A ON-THE-JOB TRAINEE 1,600.000 0.000

EACH 257.200 257.20

1.00000 257.200 257.20

700-70020  
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PCN: 15917A-BID   ESTIMATE RUN 07/23/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0003 12:54:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0310 MODIFY GUARDRAIL MCR LI # 1 -MODIFY GUARDRAIL 2,075.000 0.000

LF  0.000 0.00

15.05000 0.000 0.00

210-04030  
 

CAT 0200 $2,201,778.43 3,691,789.34CURRENT AMT 4,586,882.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,200.00000 1.000 20,200.00

620-00002  
 

0300 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,200.00000 1.000 20,200.00

620-00012  
 

0305 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 41,900.00CURRENT AMT 41,900.00 $$

PROJECT TOTAL 2,201,778.43 $ 3,733,689.34CURRENT AMT 4,628,782.43 $$


